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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 12:25:17
CONTID: C14863 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14863-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 210.( DAYS TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
S.H. 172 STATELINE - NORTH PERCENT TIME: 106.60 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: STA 172A-015
S.H. 172 STATELINE - NORTH
NAME OF ROAD: SH 172
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERIOD ENDING 10/16/2006 DATE TIME STARTED 03/21/2006
P. 0. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN 08/26/2006
DATE AWARDED 02/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 03/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,226,434.20 PARTICIPATING $ 2,132,212.44 S 254,387.58
AWARD PROJECT AMT: $  2,132,316.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.77% TOTAL EARNINGS 2,132,212.44 254,387.58
FUNDS AVAILABLE: $ 94,221.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,132,212.44 254,387.58
TOTAL CLAIMS: $ 0.00 RETATNAGE -31,984.75 -5,032.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,100,227.69 249,355.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,100,227.69 249,355.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249,355.20
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PCN: 14863-BID ESTIMATE RUN 10/16/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0003 12:25:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 MULCHING (WEED FREE STRAW) 0.600 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0065 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,164.320 5,036.860
TON 1,127.460 24,804.12
22.00000 6,164.320 135,615.04
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 242.100
TON 0.000 0.00
120.00000 242.100 29,052.00
0075 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 19,270.060 18,674.870
TON 595.190 18,867.52
31.70000 19,270.060 610,860.90
0080 403-35701 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 9,087.610
TON 0.000 0.00
30.25000 9,087.610 274,900.20
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,133.610 1,098.330
TON 35.280 12,877.20
365.00000 1,133.610 413,767.65
0090 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 623.850
TON 0.000 0.00
300.00000 623.850 187,155.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,995.000 6,912.240
GAL 0.000 0.00
2.90000 6,912.240 20,045.50
0100 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
2.90000 0.000 0.00
0105 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00
1,500.00000 0.000 0.00
0110 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00

3.30000 0.000 0.00
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PCN: 14863-BID ESTIMATE RUN 10/16/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0003 12:25:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,550.000 1,250.000
LF 2,263.000 42,997.00
19.00000 3,513.000 66,747.00
0120 606-01395 *TRANSITION TYPE 3L 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0125 606-02005 *END ANCHORAGE (FLARED) 34.000 10.000
EACH 24.000 81,600.00
3,400.00000 34.000 115,600.00
0130 606-10300 BRIDGE RAIL TYPE 3 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 234.000 0.000
EACH 234.000 4,212.00
18.00000 234.000 4,212.00
0140 612-00002 DELINEATOR (TYPE ITI) 17.000 0.000
EACH 17.000 323.00
19.00000 17.000 323.00
0145 612-00003 DELINEATOR (TYPE III) 29.000 0.000
EACH 7.000 140.00
20.00000 7.000 140.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
81,000.00000 1.000 81,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
500.00000 0.750 375.00
0160 627-00001 PAVEMENT MARKING PAINT 1,200.000 1,053.000
GAL 11.000 297.00
27.00000 1,064.000 28,728.00
0165 627-00005 *EPOXY PAVEMENT MARKING 600.000 0.000
GAL 0.000 0.00
47.00000 0.000 0.00
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PCN: 14863-BID ESTIMATE RUN 10/16/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0003 12:25:17

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 FLAGGING 2,000.000 1,565.500
HOUR 409.750 8,604.75
21.00000 1,975.250 41,480.25
0175 630-00007 TRAFFIC CONTROL INSPECTION 20.000 12.000
DAY 3.000 210.00
70.00000 15.000 1,050.00
0180 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 26.000
DAY 11.000 4,950.00
450.00000 37.000 16,650.00
0185 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 20.700
EACH 0.900 45.00
50.00000 21.600 1,080.00
0190 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 65.700
EACH 0.000 0.00
60.00000 65.700 3,942.00
0195 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0200 630-80360 DRUM CHANNELIZING DEVICE 160.000 144.000
EACH 0.000 0.00
25.00000 144.000 3,600.00
0205 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 14.400
EACH 0.000 0.00
30.00000 14.400 432.00
0210 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0215 630-80380 TRAFFIC CONE 500.000 360.000
EACH 0.000 0.00
4.00000 360.000 1,440.00
0220 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 14863-BID ESTIMATE RUN 10/16/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0003 12:25:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000
FA 36,157.330 36,157.33
1.00000 36,157.330 36,157.33
0240 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 136.670
FA 0.000 0.00
1.00000 136.670 136.67
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,355.660 0.000
FA 8,355.660 8,355.66
1.00000 8,355.660 8,355.66
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A INDIAN LANDS TAX 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00007 ADDED ITEM (EACH)/ CBC POST. 4.000 4.000
EACH 0.000 0.00

650.00000 4.000 2,600.00
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PCN: 14863-BID ESTIMATE RUN 10/16/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0003 12:25:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 609-60011 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 375.000 204.000
M)
LF 0.000 0.00
7.00000 204.000 1,428.00
0300 700-70034 F/A CO #002, F/A GUARDRAIL MATERIALS. 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,216,034.20 $ 254,387.58% 2,123,312.45
CAT NOO0400 CONSTRUCTION ENGINEERING
0275 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.500
EACH 0.000 0.00
3,000.00000 0.500 1,500.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT § 10,400.00 s 0.00s 8,900.00

PROJECT TOTAL

CURRENT AMT $

2,226,434.20 $

254,387.58 $ 2,132,212.45



